Ongoing Construction Update- February 01, 2016

Maggie Brooks

County Executive

Greece
North Greece Road: Over Larkin Creek Mill Road to Route 104

North Greece Road bridge Bridge
Project to begin in spring
Shoulder closure.

Monroe County Department of Transportation

Contact:Tom Frys ((585) 753-7741)
Scheduled start date:8/31/2015
Scheduled end date:6/17/2016

Percent complete:

English Road: Route 390 to Fetzner Road

English Road culvert Culvert
Both pipesinstalled and grouted. Some voids remain that must be filled.

Shoulder closure.

Contact:Tom Frys ((585) 753-7741)
Scheduled start date:10/5/2015
Scheduled end date:1/22/2016

Percent complete: 95%

Rochester
Inner Loop: E Main Stto South Clinton Avenue
Inner Loop Transformation Various Locations

Inner Loop is closed from E Main to Monroe. S Union - left lane closed between Monroe &
East; Pikin st - |eft lane closed between East & Savannah; Pitkin St- 1eft lane closed north of
Charlotte St; the Broad/Pitkin traffic signal ison flash.

Contact:Brent Penwarden ((585) 753-7733)
Scheduled start date:5/1/2015

Scheduled end date: 12/31/2016

Percent complete: 25%

Ridgeway Avenue: Minder to Ramona
Ridgeway Ave Improvements Pavement

maintain EB traffic between Dewey & Lake. WB traffuic detoured viaW Ridge Rd & Dewey

Contact:Brent Penwarden ((585) 753-7733)
Scheduled start date: 7/15/2015

Scheduled end date: 12/31/2016

Percent complete: 17%

Various
Various Roads: Countdown Pedestrian Indication Various Roadsto Various Roads
Countdown Pedestrian Indication Signal

Under construction. Installation work will continue throughout the year.

Most work is off the road. Brief lane closures are possible while installing pedestrian
indications on the signa poles.

Contact:Jim Pond ((585) 753-7755)
Scheduled start date: 1/1/2016
Scheduled end date:6/30/2016

Percent complete: 75%
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